COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2020

ESTI MATE SUMVARY 14:12: 56
CONTI D C22823 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22823-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
K-18-U ON | -25 AT MP112 BRI DGE PERCENT TIME:  24.30 ORI G TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
PROJECT NO. BRO25A- 046
K-18-U ON |-25 AT MP112 BRI DGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 05/ 28/ 2020 DATE TI ME STARTED 04/07/2020
205 Tunnel Drive DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/03/2020 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/07/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,238, 485.91 PARTI Cl PATI NG $ 34, 585. 40 $ 34, 585. 40
AWARD PRQJECT AMI: $ 2,071, 985.91 NON- PARTI CI PATI NG 22, 080. 50 22,080. 50
PERCENT COMPLETE: 2.53% TOTAL EARNI NGS 56, 665. 90 56, 665. 90
FUNDS AVAI LABLE: $ 2,181, 820.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 56, 665. 90 56, 665. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 699. 98 -1, 699. 98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 54, 965. 92 54, 965. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 54, 965. 92 54, 965. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54, 965. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00090

202- 00240

202- 00250

202- 00251

202- 01130

202- 01300

202- 05030

203- 00010

203- 00060

203- 01500

C22823
22823-BI D
BRO25A- 046
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Pavenent Marking (Asphalt G ooving)

Renoval of Guardrail Type 3

Renoval of End Anchorage

*Sawi ng Asphalt Material (10 Inch)

*Uncl assi fi ed Excavation (Conplete In Place)

*Enmbankment Material (Conplete In Place)

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
ACRE
3, 106. 92000
9. 000
EACH
17. 19000
929. 000
5%
5. 93000
350. 000
SF
5. 69000
250. 000
SF
7. 77000
344.000
LF
5. 18000
1. 000
EACH
625. 21000
676. 000
LF
6. 32000
457. 000
oy
15. 64000
592. 000
cy
60. 29000
20. 000
HOUR

154. 34000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 28/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22823

PCN: 22823-BI D

PRQIECT BRO25A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 203-01510 Backhoe

0065 203-02330 Laborer

0070 207-00205 Topsoi

0075 207-00210 St ockpi | e Topsoi

0080 208-00002 *Erosion Log Type 1 (12 Inch)

0085 208- 00045 Concrete Washout Structure

0090 208-00070 Vehi cl e Tracki ng Pad

0095 208-00103 Renoval and Disposal of Sedi ment

0100 208-00105 Renoval and Di sposal of Sedinment

0105 208-00106 Sweepi ng (Sedi ment Renoval )

0110 208-00107 Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
120. 94000
40. 000
HOUR
62. 71000
731. 000
cY
8. 97000
573. 000
cY
7.31000
4, 000. 000
LF
3. 65000
2.000
EACH
698. 62000
3. 000
EACH
1, 294. 25000
(Labor) 40. 000
HOUR
62. 71000
( Equi prent ) 40. 000
HOUR
117. 43000
40. 000
HOUR
102. 93000
40. 000
HOUR

71.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
598. 000
598. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,182

.00

.00

.00

.00

70

.00

.00

.00

.00

.00

.00

14:12: 56

AMOUNT

2,182

.00

.00

.00

.00

70

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00207

0120

210- 00810

0125

212-00006

0130

212-00032

0135

213-00003

0140

213-00012

0145

213-00150

0150

216- 00201

0155

240- 00010

0160

304- 06007

0165 403-00720

C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON
22823-BI D
BRO25A- 046 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Erosi on Control Managenent 90. 000
DAY
139. 16000
Reset Ground Sign 4. 000
EACH
290. 92000
*Seedi ng (Native) 1. 000
ACRE
1, 621. 19000
*Soi | Conditioning 1. 000
ACRE
3, 048. 97000
*Mil ching (Weed Free) 1. 000
ACRE
967. 03000
*Spray-on Mil ch Bl anket 1. 000
ACRE
4, 141. 14000
*Bonded Fi ber Matrix 1. 000
ACRE
4,141. 14000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 000. 000
Cl ass
Sy
2.19000
Renoval of Nests 20. 000
HOUR
62. 71000
Aggregat e Base Course (C ass 6) 230. 000
cY
55. 34000
*Hot M x Asphalt (Patching) (Asphalt) 10. 000
TON

642. 79000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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695.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 56

AMOUNT

695.

80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22823-BID ESTI MATE RUN 05/ 28/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO. 0001 14:12: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 345. 000 0. 000
TON 0. 000 0. 00
187. 72000 0. 000 0. 00
0175 411-10255 *Enulsified Asphalt (Sl ow Setting) 105. 000 0. 000
GAL 0. 000 0. 00
19. 00000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 0. 000 0. 00
62. 01000 0. 000 0. 00
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
3,128. 61000 0. 000 0. 00
0190 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
42. 23000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
46. 26000 0. 000 0. 00
0200 614-80385 *Runble Strip 512. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0205 621-00425 *Det our 1. 000 0. 000
LS 0. 000 0. 00
684, 453. 97000 0. 000 0. 00
0210 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 100 2,992.09
29, 920. 86000 0. 100 2,992. 09
0215 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
128, 573. 44000 0. 000 0. 00
0220 626-01113  *Public Information Managenent 195. 000 0. 000
DAY 22.000 1,001. 22
45. 51000 22.000 1, 001. 22



CONTI D

ROADWAY

CAT NO0200

0225 627-00001

0230

627-00008

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80002

0255

630- 80338

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80355

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

*Pavenent Marking Paint Hi gh Build

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
113. 000
GAL
63. 71000
25. 000
GAL
178. 62000
1, 000. 000
HOUR
29. 80000
102. 000
DAY
227. 54000
68. 000
DAY
953. 48000
18. 000
EACH
1, 080. 80000
2.000
EACH
398. 19000
30. 000
EACH
56. 89000
66. 000
EACH
68. 27000
3. 000
EACH
96. 71000
2.000
EACH

8,532.57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
1. 000
1. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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1, 365

953.

3,242

546.

8,532

.00

.00

.00

24

48

40

.00

.00

16

.00

57

14:12: 56

AMOUNT

1,365

953.

3,242

546.

8,532

.00

.00

.00

24

48

40

.00

.00

16

.00

57



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22823-BID ESTI MATE RUN 05/ 28/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0001 14:12: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 137. 68000 0. 000 0. 00
0285 630-80360  *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
45.51000 0. 000 0. 00
0290 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 100. 000 0. 000
EACH 0. 000 0. 00
56. 89000 0. 000 0. 00
0295 630-80370 Barrier (Tenporary) 4, 000. 000 0. 000
LF 0. 000 0. 00
56. 95000 0. 000 0. 00
0300 630-80378 dare Screen (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
22.72000 0. 000 0. 00
0305 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
11. 38000 0. 000 0. 00
0310 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
9, 101. 40000 0. 000 0. 00
0315 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 1. 000 568. 84
568. 84000 1. 000 568. 84
0320 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
17, 760. 28000 0. 000 0. 00
0325 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22823-BID ESTI MATE RUN 05/ 28/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO 0001 14:12: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A Quality Incentive Paynent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,785,747.28$% 22,080.50 % 22,080. 50
CAT NO0300 K-18-UA
0355 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
36, 379. 49000 0. 000 0. 00
0360 203-00010  *Uncl assified Excavation (Conplete In Place) 186. 000 0. 000
cY 0. 000 0. 00
15. 64000 0. 000 0. 00
0365 206- 00000 Structure Excavation 968. 000 0. 000
cY 0. 000 0. 00
16. 23000 0. 000 0. 00
0370 206-00200 *Structure Backfill (Cass 2) 400. 000 0. 000
cY 0. 000 0. 00
17. 90000 0. 000 0. 00
0375 420-00102 Geotextile (Erosion Control) (Class 1) 350. 000 0. 000
Sy 0. 000 0.00
2.77000 0. 000 0. 00
0380 506- 00005 Ri prap 279. 000 0. 000
SY 0. 000 0. 00

51. 24000 0. 000 0.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22823-BID ESTI MATE RUN 05/ 28/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0001 14:12: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-UA

0385 601-03030 *Concrete Class D (Box Cul vert) 388. 000 0. 000
cY 0. 000 0. 00
544. 95000 0. 000 0. 00
0390 602-00020 *Reinforcing Steel (Epoxy Coated) 80, 805. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 418,153.23 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 13, 843. 36
13, 843. 36000 1. 000 13, 843. 36
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 15, 872. 38
15, 872. 38000 1. 000 15, 872. 38
0405 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 4, 869. 66
2,434.83000 2.000 4, 869. 66

CAT 0400 CURRENT AMI  $ 34,585.40% 34,585.40% 34, 585. 40

PRQJECT TOTAL CURRENT AMI $ 2,238,485.91$% 56, 665.90 $ 56, 665. 90



